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Casper Streets — 2" Street/W., Yellowstone Hwy
Project Meeting October 21, 2010
Schedule for October 21 through October 27

CEUVeNTe
Ash to David: Centrac
Thursday, 10/21/2010
Concrete, Ash to David, roadway prep, planter work, David Street intersection
Friday, 10/22/2010

Concrete, Ash to David, roadway prep, planter work, David Street intersection,
asphalt

Saturday, 10/23/2010
?
Monday, 10/25/2010
Concrete Ash to David, roadway prep, David Street intersection, asphalt
Tuesday, 10/26/2010
Concrete Ash to David, David Street intersection, asphalt, ielv_t_er_l_iging ( M Q. m l l??JQj
Wednesday, 10/27/2010 o

Concrete Ash to David, David Street intersection, sizv‘viligi/ng
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